

01 / Prepare for implementation

Prepare a Microsoft AI project around a clear task, approved information and measurable acceptance. Use this guide before committing to a production build.

Microsoft AI

A practical readiness guide

For business owners, process leaders and the people who will use and support the solution. Use this guide to settle responsibilities, surface dependencies and prepare a focused implementation conversation.

BEFORE	DURING AND AFTER
Agree the process	Validate the complete business journey, including exceptions and approvals.
Prepare the information	Rehearse migration, reconcile critical records and confirm ownership.
Prepare the people	Test real roles, support the first operating cycles and agree how improvement will be measured.

Scope before software

Choose between Microsoft 365 Copilot, Copilot Studio and Microsoft Foundry according to the task and degree of customization. Azure AI Foundry is now Microsoft Foundry. Model availability, regions, deployment options and charges must be confirmed for the selected architecture.

Prepared by Tripearltech | September 2026

Planning reference only. Product features, licensing and local requirements must be confirmed for your deployment. This guide does not replace an agreed statement of work or a detailed implementation plan.

02 / Settle the important decisions

Bring the owners of these areas into discovery. For each decision, record the current situation, the intended process, dependencies and who can approve the design.

DECISION AREA	WHAT TO PREPARE
Task & boundaries	Define the intended user, problem, acceptable output and actions the system must never take.
Knowledge & access	Identify sources, document owners, permission rules and sample questions with expected answers.
Platform & cost	Compare standard Copilot, low-code agents and custom development, including usage and support costs.
Evaluation & review	Prepare difficult examples, quality criteria, human escalation and failure-handling decisions.
Production ownership	Name owners for monitoring, model changes, content updates, incidents and service withdrawal.

Record one measurable outcome

Choose a practical measure related to the problem you are solving. Define its calculation and source, record a baseline and agree a review date. Avoid treating a software feature as a business result.

Outcome and baseline: _____

Business owner: _____

Target and review date: _____

Decision gate

The business sponsor accepts the scope, owners and assumptions. Critical unresolved decisions have a named owner and a date for resolution.

03 / Use a visible delivery plan

Agree what evidence will be reviewed at each stage. The implementation team prepares the work; the relevant business owners accept whether it meets the agreed need.

STAGE	WORK AND ACCEPTANCE
Frame	Define the business task and a baseline for quality and effort. A bounded problem and accountable sponsor.
Design	Select the platform, source boundaries and review process. An accepted architecture and cost model.
Prove	Test a prototype on representative and difficult examples. Evaluation evidence and a go/no-go decision.
Deliver	Build the approved scope and test access, integration and recovery. Business acceptance and operational readiness.
Monitor	Review real use and re-test changes to models and information. Named owners and a controlled improvement cycle.

Keep change decisions explicit

Record a requested change, why it matters, affected users, alternatives and its effect on cost, schedule and support. Separate approved scope from the future improvement backlog. Do not let informal requests silently change acceptance criteria.

Name both sides of each handoff

For integrations and cross-team processes, identify who sends information, who accepts it and who responds if it fails. A technically successful exchange can still carry the wrong business meaning.

04 / Test the business, not just the screens

Select representative scenarios from your own organization. Include ordinary work, corrections, handovers and the situations that are difficult in the current process.

CHECK	EVIDENCE TO KEEP
Process acceptance	Scenario, responsible owner, inputs, expected result and observed result. Include at least one meaningful exception for each critical process.
Data quality	Mapping, record counts or control totals, sample business checks and accepted treatment of historical records.
Roles and access	Tests for each real role, restricted records and approval boundaries. Confirm what users cannot do as well as what they can.
Connected systems	Expected update timing, duplicate handling, failed messages, recovery and reconciliation. Test realistic volumes where relevant.
User readiness	Role-based practice, short job aids, trained internal champions and a support route users can explain.

Product-specific focus

Name owners for monitoring, model changes, content updates, incidents and service withdrawal.

Do not leave acceptance implicit

Prioritize defects by business impact. Record the approver and rationale for any accepted workaround. Retest the correction and affected scenarios before closing the issue.

Test owner: _____ Acceptance date: _____
Outstanding critical issue: _____
Decision and responsible approver: _____

05 / Launch with a plan for support

A target date is not evidence of readiness. Rehearse the transition, agree the go/no-go authority and keep implementation expertise available through the first important operating cycles.

WHEN	WHAT TO AGREE
Before launch	Task sequence, owners, data timing, user communication, support contacts and criteria for pausing or recovering the transition.
First 30 days	Prioritize issues by business impact, validate critical records and support users through the first real operating cycles.
Days 31-60	Complete handover, resolve recurring problems and update job aids. Confirm monitoring and escalation ownership.
Days 61-90	Compare early performance with the baseline and agree an improvement backlog. Set a manageable review cadence.

Define support before it is needed

Agree coverage, response arrangements and the distinction between defects, user questions, data corrections and new requirements. Assign ownership for integrations, access changes, product updates and periodic review.

Bring these details to your first conversation

Current systems and major pain points; business locations and user roles; key process owners; connected providers; known data issues; desired outcomes and timing constraints.

Plan the next step with Tripearltech.

Consulting, implementation, migration, integration, training and support.

info@tripearltech.com | +91 99041 30108

Ahmedabad, India | Serving businesses worldwide

Official product reference: [Microsoft AI](#). Validate current capabilities and terms during assessment.